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ADMINISTRATIVE AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITIES IMPROVEMENTS
CITY OF HUSLIA, ALASKA

PROJECT NO. AN 04-G86

To update the record of this project, ANTHC identifies revised terms and conditions in the
Administrative Amendment.

APPROVED BY: ?;/ ﬁ;{/j/é) //Mé%é{) W

Matthew bixon, FE (
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 3
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITIES IMPROVEMENTS
CITY OF HUSLIA, ALASKA

PROJECT NO. AN 04-G86

DATE OF AMENDMENT:
July 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

City of Huslia = City

Alaska Native Tribal Health Consortium = ANTHC
Cooperative Project Agreement = CPA

Denali Commission = Commission
Indian Health Service = IHS
Community Development Block Grant = CDBG

On July 11, 2003, ANTHC and the City of Huslia and executed a CPA for the provision of a
new health clinic in the City of Huslia, Alaska.

This project is funded by the Denali Commission, per Financial Assistance Award Project
Number 0100-DC-2003-113, Addendum B, dated January 2004.

The project has previously been amended as follows:

Amendment No. 1 to the CPA added $397,039 via Denali Commission Financial Assistance
Award Project No. 0071DC-2002-124, Amendment No.3, dated September 2004.

Amendment No. 2 to the CPA added $200,000 of FY(5 Community Development Block
Grant funds. Amendment No.1 had identified a project budget that included $48,850 in
“City” funding and $109,260 in unspecified “Remaining” funding. Amendment No. 2
rescinded those funding sources and amounts and replaced them with the CDBG funds.
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In order to complete the scope of this project, the following changes are necessary:

B 1.

Changes in Funding

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 04-G86 CPA

Contributor Fiscal Year Description Amount
Commission (Federal) 2003 N/A $_ 893,712
City N/A N/A $__ 48.850
IHS {Federal) 2000 N/A $_164.578
TOTAL PROJECT FUNDING $1,107,140
PROJECT NO. AN 04-G86 CPA Amendment No. 1

Contributor Fiscal Year Description Amount
Commission (Federal) 2003 N/A $_ 893,712
Commission (Federal) 2002 N/A $_397.039
City N/A N/A $ 48,850
IHS (Federal) 2000 N/A $ 164,578
TOTAL PROJECT FUNDING $1,504,179
PROJECT NO. AN 04-G86 CPA Amendment No. 2

Contributor Fiscal Year Description Amount
Commission (Federal) 2003 N/A $ 893,712
Commission (Federal) 2002 N/A $_397.039
IHS (Federal) 2000 N/A $ 164,578
CDBG (Federal) 2005 N/A $_ 200,000
TOTAL PROJECT FUNDING $1,655.329

An additional $58,961 of FY03 funding is being provided by Addendum K to
Financial Assistance Award Project No. 0100-DC-2003-113, dated March 2008. The
$58,961 is being split $43,008 to M-CL and $15,953 to M-PP. This additional

funding is being added to the project due to its incurrence of overages.

Also, the cost estimate tables in previous project documents listed central operations
services, and therefore did not attribute those funds to the Commission. The FY03
amount is $121,703 and the FY02 amount is $61,100. This amendment revises the

cost estimate table accordingly.
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Revised funding table
Contributor Fiscal Year Description Amount
Commission (Federal) 2003 N/A $1,074,376
Commission (Federal) 2002 N/A $_458.139
IHS (Federal) 2000 N/A $_ 164,578
CDBG (Federal) 2005 N/A $_200,000
TOTAL PROJECT FUNDING $1.897,093
B 2. Revised Cost Estimate Table
Job Soope [ z| £ | uni Total - [unding Sources
Type of Work gl > Cost Cost Y03 Y02 IHS CDBG
Construct new
M-CL {health clinic 11LS 1,698,337] 1,698,337 936,720| 397,039 | 164,578 | 200,000
M-PP | Project o perations 198,756 137,656 61,100
Total Award| 1,897,093 1,074,376| 458,139 | 164,578 | 200,000

This document constitutes Administrative Amendment No. 3 to the CPA for health facilities
construction in Huslia, Alaska. All other sections of the original CPA remain in effect as agreed
upon and executed.



